

P E R I U R B A N

Component 4: Methodology Testing and Regional Action Plans

Action Plan

according to Component 4 general description

Project Partner	DANUBE-IPOLY NATIONAL PARK DIRECTORATE (DINPD)
Intervention Area (e.g. local, regional, specific park area)	BUDA-HILLS LANDSCAPE PROTECTED AREA (specific park area)

PART 1: O V E R V I E W

Contact Details

Name of person responsible for Action	Mr. Adrian Novak – head of Budapest Surroundings Unit of DINPD
Telephone	+36 30 / 504 88 49
Email	novak.adrian@dinpig.hu

List of actions detailed below

Please provide the list of the actions described below in bullet points.

<p>1. Communication activities</p> <ul style="list-style-type: none"> - Permanent place for Periurban partners and the results of the project on our website; - Introducing the final Common Methodology Toolkit (CM) for municipalities and lead architects of Budapest and agglomeration settlements; - Workshops to discuss about to work out of more horse riding paths and bicycle route tracks in the Buda Hills with the property and forest management company Pilisi Parkerdo Corp. and sport associations; - Additional printing of the educational booklet “Discover the Buda Hills Landscape Protection Area” and the “guide of Aconitum study path” were made from the Periurban project and regularly using of the five new Roll up equipments which were also created from the Periurban project at workshops, presentations and larger festivals of DINPD; <p>2. Ecotourism activities</p> <ul style="list-style-type: none"> - Guided tours at our new Aconitum study path; - Improving the opportunities to reception people in wheelchairs in Sas Hill Nature Reserve; - Finding new sources of projects and preparations of new projects to improve the opportunities to



reception people in wheelchairs and blind people at other visitor centres of DINPD;

3. Conservationist activities

- Propagation of the silvicultural system of continuous forest with the property and forest management company Pilisi Parkerdo Corp. and adopting the methods are used Kosice City Forest company;
- Using the results of the biotic researches were brought to effect by the Periurban project in our work and handing those over to the Nature Authority;
- Realising habitat managing works against invasive species in some parts of Buda Hills involving volunteers;

Potential links to current regional activities

Please provide several essential bullet points

- National Horse Strategy and Strategy of developing walking and bicycling tourism are under creating, which are basically National directives but have regional effects obviously. Both strategy intend to make horse riding and bicycling more free in forest and field;
- The Municipality of Budapest and the forest management company Pilisi Parkerdo Corp. had began to create study paths for people in wheelchairs, which also can be used with baby carriage – DINPD also realised some similar improvements in the last few years and the plans are listed above in Ecotourism activities are fit into this regional activity;
- Another regional activity is to finish the motorway MO ring road which has the last unfinished part west form Budapest. This planned part drives through Buda Hills partly the protected area also. Meanwhile the Periurban Parks project we managed to order several biotic researches in this part of Buda Hills. The results of these biotic researches will help to find the most less dangerous track for the last part of MO motorway ring;
- There is a civil initiative in the south-west region of Buda Hills which drives to create a Naturpark there to assure a specific role and some protection for the territory are not in Buda Hills LPA;

Actions already undertaken in the thematic field

Please provide several essential bullet points

- none -

Action Summary

Please provide a short overview of the actions, their objectives (including budget available) and methods deployed, potential links to current regional activities, actions already undertaken within thematic area as well as the flexibility to allow the integration of Good Practices

1. Communication activities



The main objectives are:

- Introducing the results of the Periurban Parks project to stakeholders and public;
- Discussing with the property and forest management company Pilisi Parkerdo Corp. and horse and bicycle sport associations about creating more horse riding paths and bicycle route tracks in Buda Hills LPA;
- using different tools and materials about Buda LPA effected by Periurban Parks project in communication;

Introducing the final Common Methodology Toolkit (CM) for municipalities and lead architects of Budapest and agglomeration settlements and also for landscape architects. Permanent place for Periurban partners and the results of the project on our website.

Due to lively horse riding and biker sport activities in Buda Hills it is necessary to discuss about the problems of them. In spite of strict rules of protected areas those are not kept by most of the bikers and riders. Creating more bicycle and horse-riding tracks according to conservation aspects would be a sensible solution. The Nature Management Plan of Buda Hills LPA should be reconsidered in a few years time so these agreements are important also from that reason. However in the close future changing of the judicial conditions are expected because there is serious governmental will to creating conditions for free cross-country riding and biking which can affect protected areas. This will change nature protection law and forest law obviously.

Spreading and using communication tools and materials (which are: roll-ups, the educational booklet of "Discover the Buda Hills Landscape Protection Area" and the guide of "Aconitum study path") effected by Periurban Parks project. Using them in discusses, presentments, and so called green events. Additional printings are planned in the following years.

2. Ecotourism activities

The main objectives are:

- Guided tours at our new Aconitum study path;
- Improving the opportunities to reception people in wheelchairs in Sas Hill Nature Reserve;
- Finding new sources of projects and preparations of new projects to improve the opportunities to reception people in wheelchairs and blind people at other visitor centres of DINPD;

The new study path of Buda Hills the "Aconitum study path" which have been effected by Periurban Parks project as a new ecotourism attraction will be offered in the annual program leaflet of DINPD. There will be some guided tours on predetermined days also groups are able to ask for guiding on it. This is quite important tool for outdoor environmental education and it has been more than necessary development on that part of the Buda Hills.

It is planned by DINPD to improve the opportunities to reception people in wheelchairs in Sas Hill Nature Reserve (NR). In the last few years happened some investments in Sas Hill NR which effected that people in wheelchairs and mothers with baby carriages can reach some important points: 1. the hill top, 2. reptile display terrariums, 3. visitor centre. The planned action is an outdoor theatre which



can be used also for people in wheelchairs to watch the popular animal shows.

It is also planned by DINPD to improve the opportunities to reception people in wheelchairs and blind people in other visitor centres of ours in the next few years. One factual action is creating a study path for blind people which is similar to the one we were able to see in Andalusia.

3. Conservation activities

The main objectives are:

- Propagation of the silvicultural system of continuous forest with the property and forest management company Pilisi Parkerdo Corp. and adopting the methods are used Kosice City Forest company;
- Using the results of the biotic researches were brought to effect by the Periurban Parks project in our work and handing those over to the Nature Authority;
- Realising habitat managing works against invasive species in some parts of Buda Hills involving volunteers;

The Buda Hills LPA is about 10500 hectares large area. The 90 % of the area is forest. On the Budapest part of the protected area (appr. 2000 hectares) the size of continuous forest is more than half of the area (appr. 1200 hectares). This means only selection system and not wood producing system are used in that area. This size of continuous forest is not that significant in the rest part of Buda Hills LPA (appr. 8000 hectares out from Budapest) but it is necessary to raise the rate of it higher. That is the reason to propagate the silvicultural system of continuous forest.

Another regional activity is to finish the motorway MO ring road which has the last unfinished part west from Budapest. This planned part drives through Buda Hills partly the protected area also. Meanwhile the Periurban Parks project we managed to order several biotic researches in this part of Buda Hills. These biotic researches have been: research of bat fauna, butterfly and beetle fauna. By handing these results over to the Nature Authority will help to find the most less dangerous track for the last part of MO motorway ring;

By Periurban Parks project an expert could lead all the duties around volunteering works at DINPD. The activity of volunteers is important very much, this is one of the best way to get people closer nature and also an effective solution to realise conservation works on the field. The volunteers work usually focus on fighting against invasive species (*Ailanthus altissima*, *Robinia pseudoacacia*, *Pinus nigra*, *Syringa vulgaris*, *Solidago canadenses*, *Asclepias syriaca*, etc.). In the next few years we plan to carry on leading volunteer works in several points of Buda Hills just like in Szenas Hill European Diploma holding area, Budaors Barrens strictly protected area, Sas Hill NR or the only habitat of Salamandra salamandra in the region, and on the habitat of the only Hungarian population of *Anchusa ochroleuca*.



PART 2: ACTIONS

Action 1 - Communication activities

Section 1: Common Methodology

Select the section(s) that are of particular interest for your Action Plan

	Please insert an X if you are interested in the section
Management / Relation to surrounding area	x
Policy / Regulatory Aspects	x
Environmental Aspects	x
Economic Aspects	x
Social and Communication Aspects	x
Cultural Aspects	x
Infrastructure / Accessibility	x

Section 2: Management

Provide details on the entity that will manage the Action. If more than 1 entity will be involved, repeat table for each.

Name of entity expected to manage the action	DINPD
Name of department expected to manage action (if already known)	Budapest Surroundings Unit of DINPD; Department of Environmental Education and Ecotourism;
Description of entity and of specific role in the management	The Department of Environmental Education and Ecotourism is one of the departments of the DINPD. This department is responsible for communication – among others. The working area of DINPD is divided into five territorial units. One of them is the Budapest Surroundings Unit which responsible for nature management of Buda Hills LPA – among others.

Section 3: Policy

Provide details of the policy (local, regional and or National) that this action concerns and that may be impacted / improved by the action

Add one box for each policy

Name of policy	Hungarian Horse Strategy
Level	National



Description of policy and how it might be changed	<p>The main aims of the strategy are supporting the breeding and saving of Hungarian horse races, revaluation of the function of horse as it is, involving main information and cultural aspects of horse into the Hungarian educational system, developing horse tourism, creating conditions for free cross-country riding which can affect protected areas, modifying laws if it is needed.</p> <p>This strategy is already accepted by the Hungarian Parliament but the modifications of these laws are not ready yet.</p>
---	--

Name of policy	Strategy of developing walking and bicycling tourism
Level	National
Description of policy and how it might be changed	Main aims are developing walking and bicycling tourism, and infrastructure. Its main question is to create free transit through forests and agricultural lands which assumes modified laws as well. This strategy is under process.

Section 4: Overview of the Action proposed

Provide a brief description of the Action being proposed

<ul style="list-style-type: none"> - Communicating the main results of this project to the public; - Making agreements about public roads with people using protected areas of different sports; - Using different tools and materials about Buda Hills LPA effected by Periurban Parks project in communication;
--

Provide an overview of the series of specific activities required in order to implement this Action

Repeat for each activity

Activity 1.1	
Title	Spreading and presenting final Common Methodology Toolkit (CM) Toolkit
Description	Introducing the final CM Toolkit for municipalities and lead architects of Budapest and agglomeration settlements. Permanent place for Periurban partners and the results of the project on our website.
Target result / output	To communicate the main results of this project.

Activity 1.2	
Title	Getting more agreements with people using protected areas to different sports.
Description	Making workshops during 2013-2014 with organisations affected by.
Target result / output	Getting conditions to create more public paths and ways to bicyclists and horse-riders involving conservation aspects but trying to make compromise. The Nature Management Plan of Buda Hills LPA should be reconsidered in a few years time



	so these agreements are important also from that reason.
--	--

Activity 1.3	
Title	Using different tools and materials about Buda Hills LPA effected by Periurban Parks project in communication.
Description	Spreading and using communication tools and materials (which are: roll-ups, "Discover the Buda Hills LPA" leaflet, guide of "Aconitum study paths") effected by this project in discusses, presentments, and so called green events. Additional printings are planned in the following years.
Target result / output	Presenting the natural assets and conservation problems of the area in a wider range.

Section 5: Stakeholder involvement

Provide an overview of all stakeholders that will be involved and the means of involving them

Please include political involvement (e.g. regional and or National administration, Managing authority) and Territorial Involvement (e.g. service providers and others involved in the practical creation and management of the park)

Name of stakeholder	Activities designed to involve stakeholder
Municipalities of Budapest district II. III. XI. and XII. and ten agglomeration settlements of Buda Hills – local level	communication and giving CM
Building Authorities of these local governments – local level	communication and giving CM
Ministry of Rural Development – National level	communication and giving CM
landscape architects (teachers and students)	communication and giving CM
Pilisi Parkerdo Corp. (forestry) -local level	communication and giving CM and discussing about horse-riding and bicycle tracks
Budakeszi Naturpark Association – Civil organisation	communication and giving CM
Association of Nagykovacsi Nature Conservation	communication and giving CM
Journalists	communication and giving CM
Bicycle organizations and federations	discussing about horse-riding and bicycle tracks
Horse-riding organizations and Federations	discussing about horse-riding and bicycle tracks



Section 6: Cooperation

Provide details of any further cooperation / exchange with PERIURBAN partners that will be necessary

Name of partner	Description of objective / form of cooperation
-	-
<i>Add lines as applicable...</i>	

Section 7: Risk Management

Where possible, provide details of any potential risks to the implementation of the Action and relative contingency plans identified (for instance difficulties in obtaining necessary permissions or any legacies required e.g. for the extension of a park area).

Potential risk	Contingency plan.
disinterest in society	personal invitations.
Changing laws by political influence	Accommodating to circumstances and acting for nature conservation at the same time
Pilisi Parkerdo Corp. (forestry) as property manager would refuse to discuss about agreements and create tracks	Discussing with affected sport organisations and federations considering the aim of nature conservation
<i>Add lines as applicable...</i>	

Section 8: Funding

Where possible, provide an estimate of the expected costs for each specific activity and the possible sources of funding.

Repeat for each activity

Activity 1.1			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
organising press conference	500 EUR	budget of DINPD or other project source	
Total	500 EUR		

Activity 1.2			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Organising Workshops during 2013-2014	400 EUR	budget of DINPD or other project source	
Total	400 EUR		

Activity 1.3			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Additional printings of	1500 EUR	budget of DINPD or other	



booklet and guide		project source	
Total	1500 EUR		

Section 9: Expected impact

Please describe the expected results of the Action at regional or local level

We expect that the natural assets of Buda hills LPA will be better known in wider range and decision-makers will get know the means of Periurban Parks, periurban green areas.

Please state if any monitoring actions are already in place for measuring impact or if existing monitoring initiatives could be adapted to this purpose

- none -



Action 2 - Ecotourism activities

Section 1: Common Methodology

Select the section(s) that are of particular interest for your Action Plan

	Please insert an X if you are interested in the section
Management / Relation to surrounding area	
Policy / Regulatory Aspects	
Environmental Aspects	x
Economic Aspects	
Social and Communication Aspects	x
Cultural Aspects	
Infrastructure / Accessibility	x

Section 2: Management

Provide details on the entity that will manage the Action. If more than 1 entity will be involved, repeat table for each.

Name of entity expected to manage the action	DINPD
Name of department expected to manage action (if already known)	Budapest Surroundings Unit of DINPD; Department of Environmental Education and Ecotourism; Department of Project Managing;
Description of entity and of specific role in the management	The Department of Environmental Education and Ecotourism is one of the departments of the DINPD. This department is responsible for communication and ecotourism – among others. Another department is the Department of Project Managing which responsible for preparing new projects and leading current ones. The working area of DINPD is divided into five territorial units. One of them is the Budapest Surroundings Unit which responsible for nature management of Buda Hills LPA – among others.

Section 3: Policy

Provide details of the policy (local, regional and or National) that this action concerns and that may be impacted / improved by the action

Add one box for each policy



Name of policy	Act nr. 1998/XXVI. law about disabled persons
Level	National
Description of policy and how it might be changed	It declares the requirement of clearness – among many others

Name of policy	Regarding clearness: Act nr. 1997/LXXVIII. law about developing and protecting built environment
Level	National
Description of policy and how it might be changed	Declares criteria of clearness – among many others

Section 4: Overview of the Action proposed

Provide a brief description of the Action being proposed

<ul style="list-style-type: none"> - Assuming regular guiding walks on the new study path; - Improving the opportunities to reception people in wheelchairs in Sas Hill Nature Reserve; - Finding new sources of projects and preparations of new projects to improve the opportunities to reception people in wheelchairs and blind people at other visitor centres of DINPD;

Provide an overview of the series of specific activities required in order to implement this Action

Repeat for each activity

Activity 2.1	
Title	Guided walks, environmental education
Description	Guided walks and walks for registered teams
Target result / output	Changing point of view by environmental education

Activity 2.2	
Title	Improving the opportunities to reception people in wheelchairs in Sas Hill Nature Reserve
Description	Planning and building an outdoor theatre which can be used by wheelchair as well as being a proper, comfortable place to make animal.
Target result / output	To get involved more persons in wheelchair in outdoor activities.

Activity 2.3	
Title	Finding new sources of projects and preparations of new projects
Description	Finding new sources of projects and preparations of new projects to improve the opportunities to



	reception people in wheelchairs and blind people at other visitor centres of DINPD
Target result / output	To develop services for people in wheelchairs and blind people in Budapest and at further visitor centres of DINPD also.

Section 5: Stakeholder involvement

Provide an overview of all stakeholders that will be involved and the means of involving them

Please include political involvement (e.g. regional and or National administration, Managing authority) and Territorial Involvement (e.g. service providers and others involved in the practical creation and management of the park)

Name of stakeholder	Activities designed to involve stakeholder
-	-

Section 6: Cooperation

Provide details of any further cooperation / exchange with PERIURBAN partners that will be necessary

Name of partner	Description of objective / form of cooperation
Regional Government of Andalusia	Changing experiences about the study path made for blind people
<i>Add lines as applicable...</i>	

Section 7: Risk Management

Where possible, provide details of any potential risks to the implementation of the Action and relative contingency plans identified (for instance difficulties in obtaining necessary permissions or any legacies required e.g. for the extension of a park area).

Potential risk	Contingency plan
There will be no own budget of DINPD for it	Finding some project solutions
<i>Add lines as applicable...</i>	

Section 8: Funding

Where possible, provide an estimate of the expected costs for each specific activity and the possible sources of funding.

Repeat for each activity

Activity 2.1			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Assuming regular guiding walks on the new study path	-	-	-



Total			

Activity 2.2			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Planning and building an outdoor theatre which can be used by wheelchair as well as at Sas Hill NR	6500 EUR	budget of DINPD or other project source	-
Total	6500 EUR		

Activity 2.3			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Finding new sources of projects and preparations of new projects to improve the opportunities to reception people in wheelchairs and blind people at other visitor centres of DINPD	3500 EUR	budget of DINPD or other project source	-
Total	3500 EUR		

Section 9: Expected impact

Please describe the expected results of the Action at regional or local level

To develop services for people in wheelchairs and blind people in Budapest and at further visitor centres of DINPD also.

Please state if any monitoring actions are already in place for measuring impact or if existing monitoring initiatives could be adapted to this purpose

-

Action 3 - Conservation activities

Section 1: Common Methodology

Select the section(s) that are of particular interest for your Action Plan



	<i>Please insert an X if you are interested in the section</i>
Management / Relation to surrounding area	
Policy / Regulatory Aspects	
Environmental Aspects	x
Economic Aspects	x
Social and Communication Aspects	
Cultural Aspects	
Infrastructure / Accessibility	

Section 2: Management

Provide details on the entity that will manage the Action. If more than 1 entity will be involved, repeat table for each.

Name of entity expected to manage the action	DINPD
Name of department expected to manage action (if already known)	Budapest Surroundings Unit of DINPD; Department of Nature Conservation; Department of Project Managing;
Description of entity and of specific role in the management	The Department of Nature Conservation is one of the departments of the DINPD. This department is responsible for leading all conservation works at the directorate – among others. Another department is the Department of Project Managing which responsible for preparing new projects and leading current ones. The working area of DINPD is divided into five territorial units. One of them is the Budapest Surroundings Unit which responsible for nature management of Buda Hills LPA – among others.

Section 3: Policy

Provide details of the policy (local, regional and or National) that this action concerns and that may be impacted / improved by the action

Add one box for each policy

Name of policy	The Habitats Directive (Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural habitats and of wild fauna and flora)
Level	European
Description of policy and how it might be changed	This is one of the base stones of Europe's nature conservation policy. The directive protects over 1.000 animals and plant species and over 200 habitat types.

Name of policy	National Environmental Program II.
Level	National



Description of policy and how it might be changed	This determines the main environmental objectives of the whole country focus on natural assets and resources. This is a governmental policy.
---	--

Section 4: Overview of the Action proposed

Provide a brief description of the Action being proposed

<ul style="list-style-type: none"> - Propagation of the silvicultural system of continuous forest with the property and forest management company Pilisi Parkerdo Corp. and adopting the methods are used Kosice City Forest company; - Using the results of the biotic researches were brought to effect by the Periurban Parks project in our work and handing those over to the Nature Authority; - Realising habitat managing works against invasive species in some parts of Buda Hills involving volunteers;

Provide an overview of the series of specific activities required in order to implement this Action

Repeat for each activity

Activity 3.1	
Title	Propagation of the silvicultural system of continuous forest
Description	Propagation by presentations and workshops
Target result / output	Changing point of view of foresters in favour of raising the size of forest area managed with the system of continuous forest method in all the Buda Hills LPA.

Activity 3.2	
Title	Study visit
Description	Study visit at Kosice City Forest company (Mestské lesy Kosice a.s.)
Target result / output	Adopting the methods are used at the main stakeholder of Periurban partner City of Kosice the Kosice City Forest company (Mestské lesy Kosice a.s.).

Activity 3.3	
Title	Using the results of biotic researches
Description	Using the results of the biotic researches (research of bat fauna, butterfly and beetle fauna) at the last planned part of motorway MO ring road through Buda Hills which were brought to effect by the Periurban Parks project in our work and handing those over to the Nature Authority.
Target result / output	In case of materializing the investment of building to find the most less dangerous track for the last part of MO motorway ring.

Activity 3.4	
Title	Habitat managing works



Description	Realising habitat managing works against invasive species in some parts of Buda Hills involving volunteers over 2013-2014 years.
Target result / output	These works are focused on fighting against invasive species (<i>Ailanthus altissima</i> , <i>Robinia pseudoacacia</i> , <i>Pinus nigra</i> , <i>Syringa vulgaris</i> , <i>Solidago canadensis</i> , <i>Asclepias syriaca</i> , etc.). Due to these activities several important habitat managing works are going to be realised in the next few years.

Section 5: Stakeholder involvement

Provide an overview of all stakeholders that will be involved and the means of involving them

Please include political involvement (e.g. regional and or National administration, Managing authority) and Territorial Involvement (e.g. service providers and others involved in the practical creation and management of the park)

Name of stakeholder	Activities designed to involve stakeholder
Pilisi Parkerdo Corp. (Forestry)	Agreements, study visits

Section 6: Cooperation

Provide details of any further cooperation / exchange with PERIURBAN partners that will be necessary

Name of partner	Description of objective / form of cooperation
City of Kosice the Kosice City Forest company (Mestské lesy Kosice a.s.)	Study visit at Kosice City Forest company (Mestské lesy Kosice a.s.)
<i>Add lines as applicable...</i>	

Section 7: Risk Management

Where possible, provide details of any potential risks to the implementation of the Action and relative contingency plans identified (for instance difficulties in obtaining necessary permissions or any legacies required e.g. for the extension of a park area).

Potential risk	Contingency plan
Bad weather conditions for habitat managing	Repeat of jobs
Low numbers of volunteers	Better work to find and convince potential volunteers
Low interest of Forestry about raising continuous forest area	Collecting more data (protected species, worthy habitats, etc.) to complete environmental aspects of protected forest in Buda Hills LPA
<i>Add lines as applicable...</i>	

Section 8: Funding

Where possible, provide an estimate of the expected costs for each specific activity and the possible sources of funding.

Repeat for each activity

Activity 3.1



Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Propagation of the silvicultural system of continuous forest by presentation – 1-2 events	1000 EUR	budget of DINPD or other project source	-
Total	1000 EUR		
Activity 3.2			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Study visit at Kosice City Forest company (Mestské lesy Kosice a.s.)	2000 EUR	budget of DINPD or other project source	-
Total	2000 EUR		
Activity 3.3			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Using the results of biotic researches	-	-	-
Total	-		
Activity 3.4			
Type of cost	Estimated Amount	Potential source of funding	Action needed to access funding
Habitat managing works	700 EUR	budget of DINPD or other project source	-
Total	700 EUR		

Section 9: Expected impact

Please describe the expected results of the Action at regional or local level

Firstly we expect of raising the size of forest area managed with the system of continuous forest method in all the Buda Hills LPA. Secondly we try to affect the rest track of motorway M0 ring road through Buda Hills by using the new researches data. And finally several important habitat managing works are going to be realised in the next few years.

Please state if any monitoring actions are already in place for measuring impact or if existing monitoring initiatives could be adapted to this purpose

- none -



PART 3: T I M E T A B L E

*Provide an overview of the calendar of activities described above.
Complete where possible and add years if necessary*

2013 (initial Actions after project end)	
Action	Estimated timing
Spreading and presenting final Common Methodology Toolkit (CM) Toolkit	2013 / 1. semester
Getting more agreements with people using protected areas to different sports	2013/1-2. semester
Using different tools and materials about Buda Hills LPA effected by Periurban Parks project in communication	2013/1-2. semester
Guided walks and walks for registered teams at the new "Aconitum study path"	2013/1-2. semester
Improving the opportunities to reception people in wheelchairs in Sas Hill Nature Reserve	2013/1-2. semester
Propagation of the silvicultural system of continuous forest	2013 / 1-2. semester
Study visit at Kosice City Forest company (Mestské lesy Kosice a.s.)	2013 / 2. semester
Using the results of biotic researches	2013 / 1. semester
Habitat managing works in Buda Hills LPA	2013/1-2. semester



2014	
Action	Estimated timing
Getting more agreements with people using protected areas to different sports	2013/1-2. semester
Using different tools and materials about Buda Hills LPA effected by Periurban Parks project in communication	2014/1-2. semester
Guided walks and walks for registered teams at the new "Aconitum study path"	2014/1-2. semester
Habitat managing works in Buda Hills LPA	2014/1-2. semester
Finding new sources of projects and preparations of new projects to improve the opportunities to reception people in wheelchairs and blind people at other visitor centres of DINPD	2014/2. semester
Additional printings of "Discover the Buda Hills LPA" booklet and "Aconitum study path" guide	2014/2. semester

